CHANGE ORDER NOTICE

(This is a Change Order Notice to an existing PO. and is not a new order)

COUNTY OF DUPAGE
DIRECTOR OF PURCHASING

421 N. COUNTY FARM ROAD, WHEATON, IL 60187

708-682-7527

VENDOR NO. 03566001

'_—CONSOER TOWNSEND ENVIRONDYNE
To: ENGINEERS, INC.
303 E. WACKER DRIVE
CHICAGO,IL 60601

CANCEL ENTIRE ORDER

CHANGE BUDGET CODE

-

]

$ 605,566.00

FROM TO OF TRACKS AND ALTERNATIVE ALIGNMENT;
TOGETHER WITH ADDITIONAL COST FROM
) SALARY - INCREASES AND INFLATION
INCREASE QUANTITY BECAUSE PROJECT EXTENDED AN
FROM TO ADDITIONAL THREE YEARS.
DECREASE QUANTITY - CH 43/COUNTY FARM ROAD
FROM 0 SECTION 94-00179-05-GB
' COMMITTEE BOARD
 SHOULD BE
XX | INCREASE ENCUMBRANCE

DECREASE ENCUMBRANCE
$

PURCHASE/CONTRACT —
ORDER NO. 819752
DATE 9/23/99

ACCOUNT NO. 41-226-2261-3050

pepr DPIVISION OF TRANSPORTATION

REASON:

CHANGES IN PROJECT SCOPE AND LIMITS
THAT INCLUDE: :

TRANSFER OF JURISDICTION FROM THE
CNWRR TO THE UPRR WHICH CHANGED THE
DESIGN CRITERIA AND PROJECT LIMITS;
ADDITIONAL GEOTECHNICAL INVESTI-
GATION, EVALUATION OF RETAINING
WALL ALTERNATIVES WHICH CHANGED AS
A RESULT OF ACQUISITION OF FULL
PARCELS AT HOMEOWNER'S REQUEST;
ADDITIONAL BRIDGE STRUCTURE DESIGN
AS A RESULT OF UPRR AND REALIGNMENT

Committee Approval Date

OTHER:

Finance Approval

Date
Purchasing Approval Date
Resolution No. - Date

FORM 770-003-94 (Rev. 10/94)

(NS
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DuPage County

ROBERT J. SCHILLERSTRO
DIVISION OF TRANSPORTATION COUNTY BOARD CHATRMAN
(630) 682-7318 FACSIMILE (630) 690-5331
MEMORANDUM
TO: Transportation Committee , ,
FROM:  Morgan L. Cotten, Deputy Director of Transportatiop%
DATE: September 20, 1999
RE: Request for Change Order - $605,566
CTE, Contract #C819752
CH 43/County Farm Road

Sec. 94-00179-05-GS

Transmitted herewith with my recommendation for approval is a Change Order
Request for the referenced project in the amount of $605,566. |

This project has undergone many changes in project scope and limits since the
contract was negotiated. Those changes include: the transfer of jurisdiction from the
- Chicago Northwestern Railroad to the Union Pacific Railroad (UPRR) which changed
design criteria and project limits; additional geotechnical investigation, evaluation of
retaining wall alternatives which changed as a result of acquisition of full parcels at
homeowner’s request; additional bridge structure design as a result of UPRR and
realignment of tracks and alternative alignment. ‘

This project was approved in 1994 with an anticipated two- year completion. To
date design is not complete due to various reasons. The consultant has incurred
additional cost from salary increases and inflation because the project has extended an
additional three years. Therefore, the consultant is asking for reimbursement for these
additional costs due to cost escalation. Following is a detailed summary grid of cost
extras by major category.

op

Additional Engineering Studies (Phase I)
a. Topographic Survey & ROW Tasks
.b. Geotechnical Investigation & Soil Borings

¢. Location Drainage Study / Hydraulics

d. Alternative Alignment Studies B
2. | Additional Design Task (Phase II) 84,679 |
8. Detailing of County Complex Parking Lot Revocations

$211,276

° 421 N. COUNTY FARM ROAD ° WHEATON, IL 60187-2553 °



Page 2
September 20, 1999
Re: Request for Change Order - $605,566

TR NAandeannd 4O T10TEH
L, CAULIUAVI H 0L T 104

CH 43/County Farm Road
Sec. 94-00179-05-GS

Design of Right Turn Lane at Founder’s Park

Design of Block Wall at Sta. 2+540 CFR (Lot 7)
Added Roadway Runaround Plans

Additional Specifications
‘Design of Step Retaining Wall at West End of Shoofly
Design of Sheet Pile Retaining Wall at West End of
Shoofly
h. Added Detour Plan

RMo A0S

Design modifications due to Railroad Ownership Change

a. Redesign of Shoofly to Meet UPRR Guidelines

b. Redesign of Permanent Tracks to 15' Centers

c. Additional Structural Work to Incorporate UPRR
Requirements

38,409

Additional Project Complexity

a. Additional Drainage Design

b. Additional Soil Erosion & Sediment Control Plans for.
Staging of Detention Basins

c. Runaround Representation in Cross Sections

37,870

Project Delays

a. Mobilization & Delay

b. Salary Escalation of Base Contract & Additional
Project Management

233,332

Total:

$605,566

Enc.

I have thoroughly reviewed this extras request and support the payment as being
justified. Iam prepared to answer any questions.



PROFESSIONAL SERVICES CHANGE ORDER REQUEST FORM
FOR WORK DONE
BEFORE JUNE 1, 1999

rchase Ordet/Contract Number 819752
te of Original Contract 10-25-94
iginal Contract Amount $736,012

scription of Original Project on County Issued Purchase Order
Engineering services for design of County Farm Road/CNW RR grade separation (underpass)
as defined in the attached scope of work and schedule. Sec 94-00179-05-GS.

scription of Reason for Changé Request
multiple changes, list and describe each separately with details and total)
See attached breakdown.

ase- QD@ Which Phase

scribe Change
See attached breakdown.

st 6f Change — Show Calculations
See attached breakdown.

of Original Contract 82%

ason for Change
See attached breakdown.

teof Change __ 6-95107-99

10 at DuPage County requested this change Chuck Tokarski

1s it in writing? — If so, please attach cotrespondence .
ot in writing — Describe in detail who you spoke with and when and how you recelved authorization to
wceed with the change of scope.

Change order ttems were discussed at meetings-or verbal conversations.

scribe why, in your opinion, this was not included in your proposal of work resulting in the original contract.

The origfnal scope of services was established with a nurmber of assumptions. During Phase | of the
project, numerous additional Issues evolved including Union Pacific Rallroad guldelines, adjacent project

detention requirements and the expansion of right-of-way gurchase by the County. These items were not
foreseeable at the beginning of the project. -




Category

Du Page County - Division of Transportation

County Farm Road - Union Pacific Railroad Underpass

Task

Oriqginal Contract Cost

A. Additional Studies

1.

Topographic Survey & ROW Tasks

2. Geotechnical Investigation & Soil Borings
3.
4. Alternative Alignment Studies

Location Drainage Study /- Hydraulics

B. Additional Desiqn Tasks

1.

ISR

8.

Detailing of County Complex Parking Lot
Revocations
Design of Right Turn Lane at Founder's Park

Design of Block Wall at Sta. 2+540 CFR (Lot 7)
Added Roadway Runaround Plans
Additional Specifications

Design of Step Retaining Wall at West End of
Shoofly

Design of Sheet Pile Retaining Wall at West:
End of Shoofly

Added Detour Plan

C. Added Complexity

1.
2.

3.

Additional Dralnage Design

Additional Soll Eroslion & Sediment Control
‘Plans for Staging of Detention Basins _
Runaround Representation in Cross Sections

~ D. Modifications to Design

1.

2.

Redesign of Shoofly to Meet UPRR Guidelines

Redeslgn of Permanent Tracks to 15' Centers

3. Additional Structural Work to Incorporate

UPRR Requirements

CTE Engineers, (nc. . Page 1 of 2

Breakdown of Additional Services

¥ & e

Percent of
Cost Original
Contract Cost
$ 736,000
$ 211,276 28.7%
$ 23,730 3.2%
$ 18,474 2.5%
$ 59,774 8.1%
$ 109,298 14.9%
$ 84,679 11.5%
$ 8,234 1.1%
$ 18,884 1.9%
$ - 5,723 0.8%
$ 13,695 1.9%
$ 1,898 0.3%
$ 21,672 2.9%
$ 13,523 1.8%
$ 6,050 0.8%
37,870 ' 5.1%
22,101 3.0%
8,467 1.2%
7,302 1.0%
$ 38,409 5.2%
$ 12,033 1.6%
$ 17,210 2.3%
$ 9,166 1.2%

Q7N



Du Page County - Division of Transportation

County Farm Road - Union Pacific Railroad Underpass
Breakdown of Additional Services

Cateqory

Task

E. Delay in Project Completion

1. Mobilization & Delay

2. Salary Escalation of Base Contract &

Additional Project Management

Total Cost of Additional Services

CTE Englneers, Inc.

Page 20f2

Cost
$ 233,332
$ 104,423
$ 1 28,_909 ‘
$ 605,566

Percent of

Original
Contract Cost

31.7%
14.2%
17.5%

82.3%

9/17/89



